25X1A .
Approved For Releage 2000/05/16 : %EWSROO- s M’LG%

copy { OF .
CMCC Doc.No. 151x5.1178
Copy | of 2
Page 1 of 1

July 17, 1958

Dear Dan:

We have compared our costs incurred through May 31,
1958 with the funds provided in Contract A-101 for furnishing
Requirements 1 and 3 with spare parts under their Special
Purchase Requests. In our last correspondence on this sub-
ject (CMCC Doc.No. 151x5.1104) dated March 4, 1958, we
estimated funding requirements of $20, 000 for Requirement 1
and $5, 000 for Requirement 3. Costs as of May 31, 1958 for
Requirement 1 were $12,820 and for Requirement 3, $13,873.
A balance of $7,180 is still available for Requirement 1, but
Requirement 3 is over-extended by $8, 873.

The increased activity in the special purchase area for
both requirements has indicated the need to revise our esti-
mates of required funding. Accordingly, we recommend that
the funding for special purchases in Contract A-101 be increased
to $30, 000 for Requirement 1 and to $30, 000 for Requirement
3. This would require additional funding in the contract.

Sincerely,
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